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Addendum B

T-MSIS Claim IP Source-to-Target Matrix

[A] [B] €] [D] [E] [F] [6] [H]
Referenc Brief Explanation of Why Day-1 Summary Plan-of-Action & Complexity | Time to Major CMS CMS
e# Compliance Is Not Possible Milestones to Capture Necessary / Impleme Milestone Approval | Approved
(DE # or Source Data Cost n>t Completion Date By
Recurring Dates
#)
General | Due to the limited time available for 1. Identify the source of the data Medium 6-12
design, development, and testing, elements needed for financial months
financial transactions are not transactions
currently included in the VAMMIS 2. Document design for changes to
claims files. collect financial transaction data
elements
3. Conduct coding and testing of
changes to collect financial
transaction data elements,
including passing to ESS if not
already available
4. Update Claims S2T maps to
reflect source of financial
transaction data elements
5. Modify ESS to produce Claims T-
MSIS files with financial
transaction data elements
6. Perform UAT
7. Implement changes in VAMMIS
IP-B-01 | These data elements are not 1. Initiate project for VAMMIS to Medium >18 1. 11/1/14
collected because they are not collect additional claim data months 2. 1/1/15
required for adjudication, pricing, or elements for T-MSIS reporting 3. 4/1/15
reporting based on DMAS business 2. Prepare requirements definition 4. 7/1/15
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rules and requirements. and establish project scope 5. 10/1/15

e CIPO71 Identify the source of each data 6. 3/1/16

e CIPO75 element, e.g., 837 claim, 7. 4/1/16

e CIPO79 attachment, etc. 8. 8/1/16

e CIPOS3 Develop provider and trading 9. 10/1/16

e CIPOS7 partner communications 10. 11/15/16

e CIP0O91 regarding collecting new data 11. 12/31/16

e CIP133 elements

e CIP170 Document design for changes to

o CIP184 collect new c'lata elemen.ts

e CIP185 Conduct coding and testing of

e CIP186 changes tq coIIec.t new d'ata

e CIP187 elements, including passing to

ESS

* CIP188 Update Claims S2T maps to

* CIP191 reflect availability and source of

e CIP192 new data elements

* CIP193 Modify ESS to produce Claims T-

e CIP198 MSIS files with new data

e CIP201 elements

e CIP206 . Perform UAT

e CIP207 10. Perform vendor and trading

e CIP208 partner testing

e CIP209 11. Implement changes in VAMMIS

e CIP210

e CIP211

e CIP213
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[H]
cMs

Approved

n>t

Completion

Date

Dates

By

e CIP216
e CIP217
e CIP218
e CIP219
e CIP223
e CIP224
e CIP225
e CIP226
e CIP227
e CIP248
e CIP253
e CIP254
e CIP265
e CIP266
e CIP267
e CIP272
e CIP278
e CIP279
e CIP284
e CIP285

CIP131

This data element is not widely
available and not currently collected
as part of the TPL information
captured for VA Medicaid and FAMIS
members and claims.

. Initiate project for VAMMIS to
support the National Health Plan
ID (NHPID)

. Prepare requirements to support
NHPID

. Document design for changes to
support NHPID

High

>18
months

ok wnNPRE

4/1/2015
6/1/2015
10/1/2015
5/1/2016
10/1/2016
11/1/2016
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4. Conduct coding and testing of
changes for NHPID
5. Perform UAT and vendor testing
6. Implement NHPID in VAMMIS
IP-B-02 The following data elements are not | There are no plans to establish Choose an | Choose
available because Virginia has not Health Homes within Virginia. item. an item.
submitted a SPA for Section 2703 to
establish Health Homes.
e CIP176
o (CIP214
e CIP221
CIpP222 CMS has not adopted the Medicare We are unable to develop a Summary | Choose an | Choose
Beneficiary Identifier (MBI) so it is Plan until CMS announces when the item. an item.
not available. Medicare Beneficiary Identifier will
be adopted.
Cip287 This data element is not available There are no plans to establish or Choose an | Choose
because Virginia does not participate | amend programs within Virginia that | item. an item.

in a program that requires it.

would utilize the data element.
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