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Addendum B

T-MSIS Claim LT Source-to-Target Matrix

[A] [B] [c [D] [E] [F] [G] [H]
Reference Brief Explanation of Why Day-1 Summary Plan-of-Action & Complexity Time to Major CMS CMS
# Compliance Is Not Possible Milestones to Capture Necessary / Implement Milestone Approval | Approved
(DE # or Source Data Cost Completion Date By
Recurring Dates
#)
General Due to the limited time available for 1. ldentify the source of the data Medium 6-12
design, development, and testing, elements needed for financial months
financial transactions are not transactions
currently included in the VAMMIS 2. Document design for changes to
claims files. collect financial transaction data
elements
3. Conduct coding and testing of
changes to collect financial
transaction data elements,
including passing to ESS if not
already available
4. Update Claims S2T maps to
reflect source of financial
transaction data elements
5. Modify ESS to produce Claims T-
MSIS files with financial
transaction data elements
6. Perform UAT
7. Implement changes in VAMMIS
LT-B-01 These data elements are not 8. Initiate project for VAMMIS to High >18 1. 11/1/14
collected because they are not collect additional claim data months 2. 1/1/15
required for adjudication, pricing, or elements for T-MSIS reporting 3. 4/1/15
reporting based on DMAS business 9. Prepare requirements definition 4. 7/1/15
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rules and requirements. and establish project scope 5. 10/1/15
e CLTO83 10. Identify the source of each data 6. 3/1/16
e CLT137 element, e.g., 837 claim, 7. 4/1/16
e CLT138 attachment, etc. 8. 8/1/16
e CLT139 11. Develop provider and trading 9. 10/1/16
e CLT143 partner communications 10. 11/15/16
e CLT146 regarding collecting new data 11. 12/31/16
e CLT153 elements
e CLT154 12. Document design for changes to
e CLT155 collect new Qata eIemenjcs
e CLT156 13. Conduct coding and testing of
e CLT157 changes tq coIIec.t new dgta
o CLT158 elements, including passing to
ESS

* CLT160 14. Update Claims S2T maps to
* CLT163 reflect availability and source of
e CLT164 new data elements
* CLT165 15. Modify ESS to produce Claims T-
e CLT166 MSIS files with new data
* CLT169 elements
e CLT170 16. Perform UAT
e CLT171 17. Perform vendor and trading
e CLT172 partner testing
e CLT174 18. Implement changes in VAMMIS
e CLT175
e CLT176
e CLT177
e CLT178
e CLT201
e CLT206
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Recurring Dates
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e CLT207
e CLT208
e CLT217
o CLT228
e CLT229
e CLT230
e CLT231
CLT081 This data element is not widely 1. Initiate project for VAMMIS to High >18 1. 4/1/2015
available and not currently collected support the National Health Plan months 2. 6/1/2015
as part of the TPL information ID (NHPID) 3. 10/1/2015
captured for VA Medicaid and FAMIS 2. Prepare requirements to support 4. 5/1/2016
members and claims. NHPID 5. 10/1/2016
3. Document design for changes to 6. 11/1/2016
support NHPID
4. Conduct coding and testing of
changes for NHPID
5. Perform UAT and vendor testing
6. Implement NHPID in VAMMIS
CLTO91 This field is applicable ONLY to Choose an | Choose an
hospital claims, so will NOT be item. item.
collected by VAMMIS for long term
care (LT) claims.
LT-B-02 The following data elements are not | There are no plans to establish Choose an | Choose an
available because Virginia has not Health Homes within Virginia. item. item.

submitted a SPA for Section 2703 to
establish Health Homes.

e CLT127

e CLT161

e CLT167
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CLT168 CMS has not adopted the Medicare We are unable to develop a Summary | Choose an | Choose an
Beneficiary Identifier (MBI) so it is Plan until CMS announces when the item. item.
not available. Medicare Beneficiary Identifier will
be adopted.
CLT234 This data element is not available There are no plans to establish or Choose an | Choose an
because Virginia does not participate | amend programs within Virginia that | item. item.

in a program that requires it.

would utilize the data element.
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