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Addendum B

T-MSIS TPL Source-to-Target Matrix

[A] [B] [cl [D] [E] [F] [6l [H]
Reference Brief Explanation of Why Day-1 Summary Plan-of-Action & Complexity Time to Major CMS CMS
# Compliance Is Not Possible Milestones to Capture Necessary / Implement Milestone Approval | Approved
(DE # or Source Data Cost Completion Date By
Recurring Dates
#)
TPLO90 This data element is not currently We will need to request a mapping Low 13-18
captured in the TPL Subsystem. document from CMS/NAIC/SCC that months
gives all of the national codes
mapped to our insurance companies.
The mapping document will be used
to create a crosswalk within the TPL
file generation to populate the data
element.
TP-B-01 These data elements are not widely 1. Initiate project for VAMMIS to High >18 1. 4/1/2015
available and not currently collected support the National Health Plan months 2. 6/1/2015
as part of the TPL information ID (NHPID) 3. 10/1/2015
captured for VAMMIS carriers and 2. Prepare requirements to support 4. 5/1/2016
plans. NHPID 5. 10/1/2016
e TPL092 3. Document design for changes to 6. 11/1/2016
e TPL093 support NHPID
e TPL0O94 4. Conduct coding and testing of
changes for NHPID
5. Perform UAT and vendor testing
6. Implement NHPID in VAMMIS
TPLO79 INSURANCE-CARRIER-ADDR-LN3 DMAS will ask Insurance Companies Low 6-12
for a line 3 address, but it will not months
always be applicable
TP-B-02 VAMMIS does not have access to DMAS will work with the State High >18 1. 1/1/15
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these data elements. Corporation Commission — Bureau of months 2. 3/1/15
e TPLOS56 Insurance post go-live. We will need 3. 7/1/15
e TPLOS57 to receive a data file from SCC on a 4. 10/1/15
e TPLOS8 regular basis that contains enough 5. 9/1/15
e TPLO59 information so we can report all of 6. 12/1/15
e TPLOGO our TPL information. We will need to 7. 2/1/16
work with the SCC to determine what 8. 3/1/16

data elements it currently has or will
need to develop in order to satisfy
this requirement.

1. |Initiate project for VAMMIS to
collect additional claim data
elements for T-MSIS reporting

2. Prepare requirements definition
and establish project scope

3. Document design for collecting
new data elements

4. Conduct coding and testing of
changes to collect new data
elements in ESS

5. Update TPL S2T map to reflect
availability and source of new
data elements

6. Modify ESS to produce Claims T-
MSIS file with new data elements

7. Perform UAT

8. Implement change
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