Addendum B
T-MSIS Provider Source-to-Target Matrix

State Name: Virginia
State's Matrix Revision Number: 1.0

Date State Submitted Matrix to CMS: 06/24/2014

[A] [B] [cl [D] [E] [F] [6l [H]
Reference # Brief Explanation of Why Summary Plan-of-Action & Complexity Time to Major CMS CMS
(DE # or Day-1 Compliance Is Not Milestones to Capture Necessary / Implement | Milestone | Approval | Approved
Recurring #) Possible Source Data Cost Completion Date By
Dates
400 These data elements are 1. Create a user interface to include Medium 13-18
captured in provider this missing data element. months
enrollment but are not 2. Modify MMIS to capture this data
passed to VAMMIS. and move to ESS to make available to
e PRV027 the T-MSIS data repository.
e PRVO31
e PRV033
e PRVO35
e PRV036
e PRV049
410 DATE-OF-BIRTH, PRV034, is | DATE-OF-BIRTH will start to populate | Low < 6 months
currently “sometimes” as providers begin to participate in
because when Provider Provider Screening.
Screening is implemented it
will slowly start to populate,
but the currently existing
fields will not be populated.
440 ADDR-COUNTY, PRV057, is Out of state providers county codes Low 6-12
populated for in-state (FIPS) are not captured. To provide months
providers, but is currently this we will need to :
not populated for out of 1. Purchase zip code software and
state providers. load that data into a database
table
2. Develop a process to match the
out of state zip code to the zip
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code software to retrieve and
store the appropriate FIPS code.
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